



ELECTORAL COMMISSION  
GHANA

ELECTORAL COMMISSION OF GHANA  
PROGRAMME OF ACTIVITIES FOR 2023  
DISTRICT LEVEL ELECTIONS

REGISTRATION OF VOTERS			
S/N	PERIOD	NO. OF DAYS	ACTIVITY
1	10/01-10/03/2023	60	Procurement of Educational, Registration, Exhibition and Election Materials
2	10/01-10/03/2023	60	Distribution of Registration Materials
3	10/01/2023	1	IPAC Meeting on Continuous Registration
4	10/01/2023	1	Press release on Continuous Registration
5	10/01-30/01/2023	14	Preparation and Distribution of BVR Kits
6	12/01-13/01/2023	2	RIPAC & DIPAC
7	24/01-30/01/2023	7	Testing of the VMS in the Districts
8	31/01/2023	1	IPAC Meeting on Continuous Registration
9	31/01/2023	1	Press release on Continuous Registration
10	02/02-03/02/2023	2	RIPAC & DIPAC on Continuous Registration
11	06/02-07/02/2023	2	KTT
12	09/02-10/02/2023	2	T.O.T
13	09/02-06/03/2023	26	Publicity on Continuous Registration
14	09/02-06/03/2023	26	Media Engagement on Continuous Registration
15	12/02-14/02/2023	3	Briefing of District Staff(Technical & Procedure)
16	<b>16/02/2023</b>		<b>Continuous Registration of Voters</b>
17	30/04/2023	1	Briefing & Swearing in of DRRC members
18	01/04-14/04/2023	14	Sitting of DRRC, challenges & adjudications
19	14/04-28/04/2023	15	Deduplication and adjudication
EXHIBITION OF THE VOTERS REGISTER			
20	11/04-30/04/2023	20	Distribution of Exhibition materials
21	17/04-23/04/2023	7	Recruitment of Exhibition Supervisors and Officials
22	24/04-26/04/2023	3	Keying in of Exhibition Officials data
23	25/04-26/04/2023	2	KTT
24	28/04/2023	1	Data freeze
25	28/04-02/05/2023	5	Data processing and Splitting of Polling Stations
26	28/04-02/05/2023	5	Printing and Distribution of Training Registers
27	28/04-25/05/2023	28	Printing & Distribution of Provisional Registers
28	02/05/2023	1	IPAC Meeting

29	02/05/2023	1	Press release on Exhibition of the Voters register
30	04/05-05/05/2023	2	RIPAC and DIPAC
31	08/05-09/05/2023	2	T.O.T. on Exhibition Procedures
32	12/05-19/05/2023	8	Grassroots training for Exhibition Officials
33	15/05-26/05/2023	12	Publicity on exhibition and posting of Educational Posters
34	15/05-29/05/2023	15	Media Engagement
35	<b>02/06-10/06/2023</b>	<b>8</b>	<b>Exhibition of the Voters Register</b>
36	07/06/2023	1	Appointment and briefing of Revising Officers
37	08/06-22/06/2023	15	Adjudication, Keying in of corrections and inclusions
38	19/06-23/06/2023	5	Authentication of Voters Register
<b>DISTRICT LEVEL ELECTIONS</b>			
39	09/06-14/06/2023	5	Stakeholder Engagements (Women, CSOs, PWDs) – National, Regional & District levels
40	12/06-17/06/2023	6	Distribution & Posting of Notices, Nomination Forms, Transfer and Proxy forms
41	12/06-16/06/2023	5	Interview & appointment of Returning officers and Deputy Returning Officers
42	20/06/2023	1	Press Release on Elections, Nomination of Candidates ,Recruitment of Election Officials, transfers and proxies
43	26/06/2023	1	Issuance of Writ
44	26/06/2023	1	Gazette publication of Writ of Election
45	<b>17/05-21/05/2023</b>	<b>5</b>	<b>Transfer of Votes for Candidates</b>
46	26/06/2023	1	Press release on Nomination of Candidates
47	29/06/2023	1	Briefing on Receipt of Nomination
48	<b>03/07-07/07/2023</b>	<b>2</b>	<b>Receipt of Nomination-District Assembly Election</b>
49	<b>03/07-07/07/2023</b>	<b>2</b>	<b>Receipt of Nomination-Unit Committee Election</b>
50	10/07-14/07/2023	5	Processing and submission of Nomination forms to Head Office
51	13/07-17/07/2023	5	Posting of Notice of Nominations
52	13/07-10/09/2023	60	Distribution of other election materials
53	16/07-19/09/2023	60	Processing, Printing and Distribution of Notice of Poll and Ballot Papers.
54	03/08/2023	1	Press release on IPAC Meeting
55	04/08-02/10/2023	60	Publicity on DLE
56	08/08-17/08/2023	10	Recruitment and keying in details of election officials in the VMS
57	<b>10/08-21/08/2023</b>	<b>11</b>	<b>Transfer of Votes / Proxies</b>
58	14/08-18/08/2023	5	Dialogue with Candidates at District Levels
59	19/08-28/08/2023	10	Printing and Distribution of Training Registers.
60	18/08-22/08/2023	5	KTT for Top Trainers
61	23/08-24/08/2023	2	KTT
62	23/08/2023	1	Final Data Freeze
63	29/08-08/09/2023	11	TOT - Procedure & Technical

64	23/08-21/09/2023	30	Data Processing, Splitting of Polling Stations, Generation of Barcodes & Extraction of Data for BVD
65	29/08-27/09/2023	30	Preparation and Distribution of BVDs for Training and Election
66	31/08-20/09/2023	21	Printing and Distribution of Final Voters Register
67	01/09-30/09/2023	30	Media Engagement
68	10/09-15/09/2023	6	Posting of Notice of Poll
69	12/09-30/09/2023	19	Grassroots training – Procedure & Technical
70	12/09-16/09/2023	5	Servicing of Public Address System
71	13/09/2023	1	Press Release on the Platform Mounting
72	14/09/2023	1	Briefing of Platform Monitors
73	17/09-30/09/2023	14	Platform Mounting
74	19/09/2023	1	National Meeting to assess Final Preparation on Elections
75	21/09/2023	1	Press Release on Elections
76	<b>03/10/2023</b>	<b>1</b>	<b>Election Day</b>
77	04/10-08/10/2023	5	Submission of DLE Results to the Regions & Head Office
78	9/10-11/10/2023	3	Submission of Writ of Election to the District Assembly
79	18/10/2023	1	Breaking of Ties for DLE
80	25/10-26/10/2023	2	Gazette Publication of DLE Results

NB.

Some of the dates will be subject to change depending on the exigencies of the time.